

# **Sprint 3 - HydroNetwork implementation, refactoring, NetCDF for model input, chart control**

Duration of the sprint: 10 days

Availability: 60%

Estimated points: 63

Implemented points: 25

Note: big underestimate of 2 refactorings - network editors and chart.