

Revision **39872** (Official Release 1.6.1)
Date **31-04-2018**
[Wiki page](#)
[Release artifacts](#)

Issue overview

1.6.1 Overview

Status	Issues	%
Open	27	25%
Progress	0	0%
Review	0	0%
Test	0	0%
Closed	82	75%
Warnings	13	12%
Total	109	100%

Epics overview

Epic	Total issues	Total completed	%
Refactor data import wizard	10	10	100%
Refactor location manager	10	9	90%
Actualize Xbeach 1D in MorphAn	1	1	100%
Remove bugs from MorphAn	21	16	76%
Update MorphAn documentation	4	4	100%
Keep code clean and organized	5	4	80%
Refactor dune safety model.	3	3	100%
Improve Coastal development tools.	1	0	0%
Create release MorphAn 1.6.1	8	8	100%

Team City

Code coverage

Coverage	Unit Tests	Extended
Classes	42,50%	63,10%
Methods	28,10%	51,20%
Statements	27,50%	59%

Failing Tests

Configuration	#	Previous
Build msi and zip	0	0
test (DataAccess)	0	4
test (Integration)	0	0
test (Performance)	0	1
test (Slow)	0	0
test (UnitTest)	3	2
test (Windows.Forms)	0	0
test (WorkInProgress)	16	16

Revision **39872**
Date **31-04-2018**

[Sprint report](#)

Issue board overview

General overview

Status	Issues	%
Open	0	0%
Progress	0	0%
Review	0	0%
Test	0	0%
Closed	36	100%
Flagged	0	0%
Total	36	100%

Epics overview

Epic	Total issues	Total completed	%
Refactor data import wizard	10	10	100%
Refactor location manager	10	9	90%
Actualize Xbeach 1D in MorphAn	1	1	100%
Remove bugs from MorphAn	21	16	76%
Update MorphAn documentation	4	4	100%
Keep code clean and organized	5	4	80%
Refactor dune safety model.	3	3	100%
Improve Coastal development tools.	1	0	0%
Create release MorphAn 1.6.1	8	8	100%



Status

Total Issues: **36**



Team City

Code coverage

Coverage	Unit Tests	Extended
Classes	42,50%	63,10%
Methods	28,10%	51,20%
Statements	27,50%	59%

Failing Tests

Configuration	#	Previous
Build msi and zip	0	0
test (DataAccess)	0	4
test (Integration)	0	0
test (Performance)	0	1
test (Slow)	0	0
test (UnitTest)	3	2
test (Windows.Forms)	0	0
test (WorkInProgress)	16	16

Revision
Date

39788 (Release Candidate 1)
18-04-18


Issue board overview

General overview

Status	Issues	%
Open	16	25%
Progress	6	10%
Review	2	3%
Test	5	8%
Closed	34	54%
Flagged	4	6%
Total	63	100%

Epics overview

Epic	Total issues	Total completed	%
Refactor data import wizard	10	9	90%
Refactor location manager	10	7	70%
Actualize Xbeach 1D in MorphAn	1	1	100%
Remove bugs from MorphAn	13	8	62%
Update MorphAn documentation	4	3	75%
Keep code clean and organized	3	2	67%
Refactor dune safety model.	4	1	25%
Improve Coastal development tools.	1	0	0%
Create release MorphAn 1.6.1	7	0	0%



Status
Total Issues: 63

Closed	34
Open	16
In Progress	6
In Test	5
In Review	2

Team City

Code coverage

Coverage	Unit Tests	Extended
Classes	42,30%	63,50%
Methods	27,80%	51,20%
Statements	27,10%	59%

Failing Tests

Configuration	#
Build msi and zip	0
test (DataAccess)	4
test (Integration)	0
test (Performance)	1
test (Slow)	0
test (UnitTest)	2
test (Windows.Forms)	0
test (WorkInProgress)	16