

ID	Task Name	%	Work	Duration	'08	Sep '08	Oct '08	Nov '08	Dec '08	Jan '09	Feb '09	Mar '09	Apr																					
					11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	2
1	Map control decorations		15 days	28,63 days																														
2	North / south arrow	100	1 day	0,91 days																														
3	Cross-sectional profiles	100	4 days	3,64 days																														
4	Scale	100	3 days	3 days																														
5	Classificatie aanpassen (gui dialog)	0	5 days	10 days																														
6	Opslaan en ophalen van classificatie gegevens	20	2 days	4 days																														
7	Conversie applicatie voor kaartlagen (?)		9 days	13 days																														
8	Uitzoeken wat werkt en niet werkt voor Resample	0	2 days	2 days																														
9	Dummy proef maken	0	3 days	3 days																														
10	Bug fixes + overig	0	4 days	8 days																														
11	DelftShell upgrade		21 days	25,77 days																														
12	Huidig opslagmechanisme doorvoeren voor Habitat		7 days	9,33 days																														
13	Importeren oude projecten (XML > DB)		7 days	11,67 days																														
14	Toolbox migreren naar nieuwe versie	50	7 days	10,77 days																														
15	Nieuwe functionaliteit PcRaster implementeren in Habitat		33 days	83 days																														
16	Implement new GridTimeSeries data type	100	10 days	15,38 days																														
17	Opzetten van klassen die rasterlagen laden (GDAL/NetCDF)	100	5 days	7,62 days																														
18	Tussenresultaten facultatief opslaan	0	3 days	5 days																														
19	Upgrade Habitat PCRaster wrapper to a time-series grids	0	10 days	17,5 days																														
20	Upgrade all Habitat forms to a new GridTimeSeries data type	0	5 days	5 days																														
21	GUI controls development / upgrade		8 days	7,63 days																														
22	Grid time series navigation (time) control	100	4 days	3,2 days																														
23	Chart control, upgrade from Nplot to TeeChart	100	2 days	2 days																														









Project: Habitat2
Date: Mon 4-8-08

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

ID	Task Name	%	Work	Duration	'08	Sep '08	Oct '08	Nov '08	Dec '08	Jan '09	Feb '09	Mar '09	Apr
					11 18 25	1 8 15 22 29	6 13 20 27	3 10 17 24	1 8 15 22 29	5 12 19 26	2 9 16 23	2 9 16 23 30	6
24	<i>Table control - use XtraGrid instead of standard DataGridView</i>	100	2 days	2 days									

Erik

Project: Habitat2
Date: Mon 4-8-08

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	