










ID	Task Name	%	Work	'08	Sep '08	Oct '08	Nov '08	Dec '08	Jan '09	Feb '09	Mar '09	Apr '09	May '09
				11/18/25	1 8	15/22/29	6 13/20/27	3 10/17/24	1 8 15/22/29	5 12/19/26	2 9 16/23	2 9 16/23/30	6 13/20/27
1	<b>Map control decorations</b>		<b>11,36 days</b>										
2	North / south arrow	100	1 day	Gena[10%];Arnout									
3	Cross-sectional profiles	100	0,36 days	Alex									
4	Scale	100	3 days	Arnout									
5	Classificatie aanpassen (gui dialog)	0	5 days	Erik[50%]									
6	Opslaan en ophalen van classificatie gegevens	20	2 days	Gena[50%]									
7	<b>Conversie applicatie voor kaartlagen (?)</b>		<b>9 days</b>										
8	Uitzoeken wat werkt en niet werkt voor Resample	0	2 days	Erik									
9	Dummy proef maken	0	3 days	Erik									
10	Bug fixes + overig	0	4 days	Erik[50%]									
11	<b>DelftShell upgrade</b>		<b>21 days</b>										
12	Huidig opslagmechanisme doorvoeren voor Habitat		7 days	Onno[50%];Gena[50%]									
13	Importeren oude projecten (XML > DB)		7 days	Gena[50%];Onno[50%]									
14	Toolbox migreren naar nieuwe versie	50	7 days	Onno[50%];Gena[15%]									
15	<b>Nieuwe functionaliteit PcRaster implementeren in Habitat</b>		<b>33 days</b>										
16	Implement new GridTimeSeries data type	100	10 days	Gena;Fedor[25%]									
17	Opzetten van klassen die rasterlagen laden (GDAL/NetCDF)	100	5 days	Gena[50%];Fedor[25%];Arnout[50%]									
18	Tussenresultaten facultatief opslaan	0	3 days	Onno[50%];Gena[10%]									
19	Upgrade Habitat PCRaster wrapper to a time-series grids	0	10 days	Erik[50%];Onno[20%];Gena[10%]									
20	Upgrade all Habitat forms to a new GridTimeSeries data type	0	5 days	Erik									
21	<b>GUI controls development / upgrade</b>		<b>8 days</b>										
22	Grid time series navigation (time) control	100	4 days	Gena[25%];Erik									
23	Chart control, upgrade from Nplot to TeeChart	100	2 days	Alex									

Project: habitat2  
Date: Tue 3-2-09



ID	Task Name	%	Work	'08	Sep '08	Oct '08	Nov '08	Dec '08	Jan '09	Feb '09	Mar '09	Apr '09	May '09	
				11/18/25	1/8/15	2/22/29	6/13/20	27/3/10	17/24	1/8/15	2/22/29	5/12/19	26/2/9	16/23
24	<i>Table control - use XtraGrid instead of standard DataGridView</i>	100	2 days									 Alex		



Project: habitat2 Date: Tue 3-2-09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	