




MorphAn 1.7. Bug fix Retrospective session


15 February 2019

Index of contents



- Closing Bug fix sprint.
- Epics overview.
- Tips & Tops.

Closing Sprint




- Remove bugs from Morphan:
 - 1 issue to do. MorphAn-93 (Team City timing out).
- Keep code clean and organized:
 - Issues to do:
 - MorphAn-643 Forms to WPF
- **MorphAn 1.7.0.42712** pinned in TeamCity.

Milestones overview



Milestone	Total issues.	In progress	Review / Test	Remarks
Remove bugs	21 out of 23.	0.	0	
Forms to WPF	1 out of 29	--	1 in test.	Just started.
SIG Portal	1 per week	0	0	Latest uploaded.

Tips & Tops



Tips:

- Team collaboration
 - Scattered seating.
 - No pairing / Sitting together.
 - Not everyone show up to stand-ups.
 - **Action:** We will try to arrange A-Wing for this and future projects. And have skype calls when people are away regularly.
- Issues not curated enough, test-data not available.
 - Missing domain / technical knowledge.
 - Hard to find the test-data.
 - Issues were not described correctly or reproduction steps were missing.
 - **Action:** new members should have a walk-through with the PO. And we encourage sitting together and asking freely for advise / help. Data will be moved to the repository (but not in the source code).
- DS-Frame issues solved as patches.
 - PO does not have security on new version fixing all problems.
 - **Action:** DS Architect should inform of new releases, new functionalities and bug fixes (release notes) as well as inform on impact for developers.
- WPF Wizard needs rework.
- Not having branches for new features.
- Confusing transition process.

Tops:

- Most issues were resolved.
- Developers retrospective.
- Team communication.
- Goals were met.
- The process was successful (no bottle necks) and thorough.
- Flexible team.
- Demo was broadly shared.