
ID Task Name % Work Duration

1 Map control decorations 15 days128,63 days

2 North / south arrow 100 1 day 0,91 days

3 Cross-sectional profiles 100 4 days 3,64 days

4 Scale 100 3 days 3 days

5 Classificatie aanpassen (gui dialog) 0 5 days 10 days

6 Opslaan en ophalen van classificatie gegevens 20 2 days 4 days

7 Conversie applicatie voor kaartlagen (?) 9 days 13 days

8 Uitzoeken wat werkt en niet werkt voor Resample 0 2 days 2 days

9 Dummy proef maken 0 3 days 3 days

10 Bug fixes + overig 0 4 days 8 days

11 DelftShell upgrade 21 days 25,77 days

12 Huidig opslagmechanisme doorvoeren voor Habitat 7 days 9,33 days

13 Importeren oude projecten (XML > DB) 7 days 11,67 days

14 Toolbox migreren naar nieuwe versie 50 7 days 10,77 days

15 Nieuwe functionaliteit PcRaster implementeren in Habitat 33 days 83 days

16 Implement new GridTimeSeries data type 100 10 days 15,38 days

17 Opzetten van klassen die rasterlagen laden (GDAL/NetCDF) 100 5 days 7,62 days

18 Tussenresultaten facultatief opslaan 0 3 days 5 days

19 Upgrade Habitat PCRaster wrapper to a time-series grids 0 10 days 17,5 days

20 Upgrade all Habitat forms to a new GridTimeSeries data type 0 5 days 5 days

21 GUI controls development / upgrade 8 days 7,63 days

22 Grid time series navigation (time) control 100 4 days 3,2 days

23 Chart control, upgrade from Nplot to TeeChart 100 2 days 2 days
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24 Table control - use XtraGrid instead of standard DataGridView 100 2 days 2 days Erik
111825 1 8 152229 6 132027 3 101724 1 8 152229 5 121926 2 9 1623 2 9 162330 6
 '08 Sep '08 Oct '08 Nov '08 Dec '08 Jan '09 Feb '09 Mar '09 Apr

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 2

Project: Habitat2
Date: Mon 4-8-08


